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Milestones
STS-
107

UF-512A UF-4ULF-18A 10A12A.111A 13A.1 UF-7ULF-2 2J/A TBD9A.115A9AUF-1 13A 1J/A UF-6UF-3UF-2 1E1J 14A TBD TBD TBD

1.0 ISS Systems
1.1 FLUIDS / 

COMBUSTION FACILITY
   - CIR CIR CDR

CIR VR PHASE III CIR FHA
ULF-2

↑↑↑↑

1.2 MDCA
   Myhre

↓↓↓↓↑↑↑↑

FHA
ATP ULF-2

CIR I&T

PHaSE III
PHASE II
Safety Review VR

T/O to KSC

9A.1
CDR

1.2.1     DCE-2
      Williams (PACE) Final Report

↓↓↓↓

1JATP

↑↑↑↑
MDCA 1

FHACIR I&T
ULF-2

1.2.2    BCDCE
     Shaw (95)

↓↓↓↓

1E
MDCA 2

Final Report
↑↑↑↑

ATP FHACIR I&T
ULF-2

CDR

1.2.3    SEDC
      CHOI  (97)

↓↓↓↓
Final Report

↑↑↑↑

1J
MDCA 3

FHACIR I&TRDR
UF-3

1.2.4    DDCE
      NAYAGAM  (97) SCR

↓↓↓↓

Final Report

↑↑↑↑
ATP/R MDCA 4

FHA
CIR I&T

RDR 1E
9A.1

1.3 FEANICS
   Frate

↓↓↓↓
UF-5

↑↑↑↑

FHACIR I&T
VR

CDR-1
PDR-1ATP TBD

HCR-1
TBD

↑↑↑↑

HCR-2
PDR-2

1.3.1    FIST       
      Fernandez-Pello (95)  

↑↑↑↑ ↓↓↓↓

RDR

ATP
FHA

CIR I&T

FEANICS 1
UF-5 14A

1.3.2    SIBAL
     T'ien (93)

↑↑↑↑
FHA

FEANICS-6

RDR
ATP CIR I&T

1.3.3    TIGER-3D
      Kashiwagi (93)

FEANICS-5
↑↑↑↑

FHA
RDR

ATP
CIR I&T

1.3.4    REEFS
     RONNEY (97)

UF-6

↑↑↑↑

SCR

FEANICS 3

FHACIR I&TRDR ATP
UF-7 ↓↓↓↓

1.3.5    TARIFA (97)
       (International)

UNDER REVIEW
Final LOA

1.3.6     ATHINA
       WICHMAN (97)

↑↑↑↑

FEANICS 4TBDFHA
CIR I&T

ATP

RDR
ATP/R

SCR

↓↓↓↓

1.3.7      STAF 
         Fernandez-Pello (99)

↓↓↓↓
↑↑↑↑

SCR
FEANICS 2

UF-5FHA
CIR I&T

RDR
ATP/R 14A
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1.4 MGFA
     Over

Phase B Restart HCR PDRON - HOLD CDR VR

1.4.1    S-FLAME 
      LAW  (97) ATP/R

SCR RDR/ATP

1.4.2    FLAME DESIGN
     AXELBAUM  (97) SCR ATP/R RDR/ATP

1.4.3    V-FLAME (Clean Flames)
     CHENG  (97) ATP/R

SCR EFD

1.4.4    PUFF
     HERMANSON  (97) EFDXXATP/R

SCR

1.5 COOL FLAMES
   Pearlman (95) PDRPhase B Restart RDRON - HOLD CDR

2.0 SHUTTLE
2.1  CM - 2

      Over, Frate
 LSP
      Faeth (89)
   SOFBALL
      Ronney  (89)
   WATER / MIST
      McKinnon (UX)

Final ReportSTS-107

        COMPLETED

        BASELINED

        PLANNING PURPOSES

        FINAL REPORT 

2.2  MSC (GAS)
  Fernandez-Pello   
  (89)

Final Report
STS-108
UF-1

ATP - AUTHORITY TO PROCEED
CDR - CRITICAL DESIGN REVIEW
HCR - HARDWARE CONCEPT REVIEW
PDR - PRELIMINARY DESIGN REVIEW
FHA - FLIGHT HARDWARE AVAILABILITY
PIC - PROJECT INITIATION CONFERENCE
PSR - PRE-SHIP REVIEW
PSTR- PRE-STORAGE REVIEW
RDR - REQUIREMENTS DEFINITION REVIEW
SCR - SCIENCE CONCEPT REVIEW
T/0 - TURNOVER
TVR -  TEST AND VERIFICATION REVIEW
ICR - INVESTIGATION CONTINUATION REVIE
QFD - QUALITY FUNCTION DEPLOYMENT
KO - KICK OFF
EFD - End of Flight Definition

2.3  SSCE
   Altenkirch (PACE)

2.4  TGDF
   Bahadori (89)

3.0 Sounding Rocket/Other
    
  KC-135 Flight schedule

(5) GRC
(3)

3.1  SAL
   Ross (93 ) e-comissioned Final Report

4.0 Glovebox Investigations

4.1 GI's
   FSDC-3, SPICE Restart 

FSDC-3
Restart 
SPICE

12A.1 
FSDC-3 (TBD)

13A.1
SPICE (TBD)

XX
Funding Limit 
reached

4.2 CFM-2
       Dietrich (93)
       Truong

↑↑↑↑ ↓↓↓↓
ty CDR

(TBD)
ATPStore Flight 

System

Re-define to MSG

FHA

4.3 Smoke   
       Urban (99)
       Ruff/Sheredy

SCR/RDR/ATP

↑↑↑↑

CDR
FHA

STS TBDPDR
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5.0 SCIENCE LIFE CYCLE

1999 EFD

2005 NRA  PI Class2004 NRA  PI Class2002 NRA  PI Class
ety 
op

2001 NRA  PI Class 2003 NRA  PI Class
2003 QFD 

2001 QFD 
1997 EFD 2001 EFD

Fire Safety 
Annul Report

2002 QFD 
2004 QFD 

2006 QFD2005 QFD X

5.1 Ground, F/G, Flight  Based 
Science

5.1.1 Spacecraft Fire Safety
        Ruff

Fire Safety Annual Report
SFS WorkshopSFS WorkshopSFS WorkshopAnnual Research Report (Issued)

MEMS Sensor Testing Start
Fire Safety Annual Report

Fire Safety Workshop Fire Safety Annual Report
Fire Safety Annual Report

Fire Safety Annual Report Fire Safety Annual Report

5.1.2 NRA 93
  (30,6 PIs) TIGER RDR

SIBAL RDR

5.1.3 NRA 95
  (17,3 PIs) Cool Flames RDR

FIST RDR

5.1.4 NRA 97
  (41,8 PIs)

DDCE SCR
V Flame SCR

S Flame SCR

Puff SCR

e Design SCR

Athina SCR

1997 EFD

Reefs SCR

x
5.1.4 NRA 99

  (24,2,2) STAF SCR Smoke SCR/RDR 1999 EFD

5.1.5 NRA 01
  (TBD PIs) 2001 EFDSelect Award  (Delayed Funding)NRA Release

5.1.6 NRA 02
   (TBD PIs) Workshop NRA Release AwardSelect 2002 EFD

5.1.7 NRA 03
  (TBD PIs) Workshop NRA Release AwardSelect

5.1.8 NRA 04
    (TBD PIs) Workshop SelectNRA Release Award

5.1.9 NRA 05
  (TBD PIs) Workshop SelectNRA Release Award
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